
Compact Signing Date: 25-Oct-10
Entry into Force Date: 13-Dec-11
End of Compact Date: 13-Dec-16
Compact Closeout Period: 14-Dec-16 to 12-Apr-17
Current Compact Budget: $275.1 Million

Non-Revenue Water [2] 50 35 56 -39%

Continuity of Supply time; hours 

per week
36 70 36 0%

Restructure and rehabilitate 

primary and secondary pipelines 

(km)

0 80 35 43%

Restructure and rehabilitate 

tertiary pipelines (km)
0 813 659 81%

Value disbursed of water 

construction contracts - Water 

Network Project [2]

0 93,375,000 44,565,141 48%

Number of National Aid Fund 

households with improved water 

and wastewater network

0 3,500 0 0%

Number of National Aid Fund 

households connected to the 

wastewater network as a result of 

the Water Smart Homes Activity 

0 Pending 0 Pending

Sewer blockage events; annual 8,500 2,000 19,514 -169%

Volume of wastewater collected; 

cubic meters/year/million
24 31 27 48%

Residential population connected 

to the sewer system [2]
72.0 82.0 72.4 4%

Expand Network (km) 0 170 217 128%

Value disbursed of sanitation 

contracts 
0 46,000,000 44,065,114 96%

Treated wastewater used in 

agriculture (as a percent of all 

water used for irrigation in 

Northern and Middle Jordan 

Valley)

61 70 74 143%

Value disbursed of signed 

construction contracts [2]; MCC 

contribution

0 93,375,000 92,075,001 99%

Cost of As-Samra expansion; 

EPC contract
0 184,350,000 184,350,000 100%

Jordan
Table of Key Performance Indicators

[4] EPC: Engineering, Procurement, and Construction

[2] Denotes MCC Common Indicator

[1] Estimated discounted increases in income and discounted costs based on Investment Memo projections.  Discounted costs incorporate future maintenance of the investment in addition to project construction costs.

[3] The Wastewater Network Project and the As-Samra Expansion Project have been assessed as a single unit, therefore estimated increase in household income and number of beneficiaries apply to both.
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Project/Outcome
Projected Economic 

Benefits and Beneficiaries
Activity/Outcome

(Quarter 16 Results: October to December 2015)

Percent Compact Target 

Satisfied 

(Dec 2015)

Baseline
Key Performance 

Indicators

Together with the Wastewater 

Network Project, benefits and 

costs as described above.

Wastewater Network Project

Outcomes: Increase access to 

the wastewater network, increase 

the volume of wastewater 

collected and reduce the 

incidents of sewage overflow

Wastewater Network Project

As-Samra Expansion Project

As-Samra Expansion Project

Outcomes: Increase the volume 

of treated wastewater available 

as a substitute for freshwater in 

agricultural use

Together with As Samra, 

estimated Present Value of 

approximately 2005 PPP $600 

Million increase in income over 

20-year life of the investment, 

compared to discounted costs of 

approximately 2005 PPP $503.3 

Million. These income benefits 

are expected to accrue to an 

estimated 2 Million people.  [1] [3]

End of Compact Target

Quarter 1 through 

Quarter 16 Actuals 

(Dec 2015)

Water Smart Homes Activity

Estimated Present Value of 

approximately 2005 PPP $200 

million of incremental benefits 

over 20-year life of the 

investment, compared to 

discounted costs of 2005 PPP 

$125.4 Million. These income 

benefits are expected to accrue 

to 1.6 million people.  [1]

Water Network Project

Outcomes: Reduce water losses, 

improve continuity of water 

service and improve  overall 

efficiency and use of network 

water delivery leading to 

households substituting network 

water for costly alternatives

Infrastructure Investment 

Activity


